

PROCUREMENT PLAN FOR ACE PROJECT- 2019

Institution Name: University of Cape Coast

Country: Ghana

Prepared:

Project: Africa Centre of Excellence in Coastal Resilience (ACECoR)

Updated:

Approved by the Bank:

Approved by:

Update approved:

[illegible]

	Teaching and Research Infrastructure										
UCC/ACE/04/2019	Procurement of 5 Laptop Computers, 3 Projectors and 1 Photocopier		15,000	G	Shopping	Post	30/08/19	30/09/19			
UCC/ACE/05/2019	Research Laboratory Consumables		5,000	G	Shopping	Post	30/09/19	31/10/19			
UCC/ACE/06/2019	Procurement of ICT Equipment for Teaching (Smart classroom equipment for SWLT)		69,500	G	NCT	Post	30/08/19	30/10/19			
UCC/ACE/07/2019	Recruitment of a consultant for architectural drawings and supervision of construction of ACE Building		70,000	C	QCBS	Post	30/08/19	30/08/20			
UCC/ACE/08/2019	Construction of ACE Building to accommodate offices, Laboratories, Lecture halls etc		1,625,000	W	NCT	Post	30/10/19	30/09/20			
UCC/ACE/09/2019	Procurement of 90 Tables and chairs for use at SWLT		20,000	G	Shopping	Post	31/07/19	30/08/19			
UCC/ACE/10/2019	Partitioning of Classrooms at SWLT		15,000	W	Shopping	Post	31/07/19	30/08/19			
UCC/ACE/11/2019	Procurement of one server and other data management equipment		20,000	G	Shopping	Post	30/08/19	30/10/19			
UCC/ACE/12/2019	Procurement of Stationery		3,000	G	Shopping	Post	30/08/19	30/09/19			

	High Quality Training and Research									
UCC/ACE/13/2019	Engagement of consultant to facilitate short courses		7,000	C	IC	Post	31/10/19	20/12/19		
UCC/ACE/14/2019	Recruitment of International Accreditation specialist		30,000	C	IC	Post	20/12/19	20/06/20		
UCC/ACE/15/2019	Supply and fixing of curtains and blinds		2,000.00	G	Shopping	Post	20/12/19	30/01/20		
UCC/ACE/15/2019	Supply and installation of Airconditioners at SWLT		10,000.00	G	Shopping	Post	10/11/19	30/11/19		

G = Goods

W= Works

C= Consultancy

IC= Individual Consultant

NCT= National Competitive Tender

SWLT = Sandwich Lecture Theatre

QCBS =Quality and Cost Based Selection